
BUDGET ITEM
Phase 3 

Total Budget
(7/08-12/11)

 Year 1
Total Budget 

(7/08-6/09) 

 Year 1
Expenditures 

 Remaining 
Balance 

Carry-over 
to Year 2 

 Year 2 
Total Budget 

+/- Year 1
Carry-over 
(7/09-6/10) 

 Year 2 
Obligations 

 Year 3
Total Budget

(7/10-6/11) 

 Year 4
Total Budget
(7/11-12/11) 

Contracted Personnel
Full-Time Contractors (includes 
executive director, program 
manager, principal planner, 
planner, policy analysts, 
regional coordinator, 
information officer)

2,325,100$          439,600$            439,600$       -$            876,600$       667,796$       672,600$       336,300$           

Part-Time Contractors (includes 
GIS specialist, logistics support, 
science advisors)

363,800$             80,000$              80,000$         -$            120,400$       93,466$         111,800$       51,600$             

Contracted Research and 
Development
Biological/Socioeconomic 
Research 546,700$             480,000$            453,300$       26,700$       66,700$         -$               -$                   

GIS/Mapping/Databases 2,143,935$          1,319,255$         1,274,575$    44,680$       824,680$       -$               -$                   
Environmental Review, 
Documentation and Analysis 750,000$             50,000$              50,000$       400,000$       300,000$       -$                   

Stakeholder Participation 825,145$             450,145$            450,145$       -$            375,000$       -$               -$                   
Policy Research, Technical 
Writing 150,944$             60,000$              49,056$         10,944$       90,944$         -$               -$                   

Meetings/Workshops/Travel

Facility, Logistics, Travel, 
Lodging, Per Diem, Stipends, 
Communications

1,256,257$          682,263$            737,081$       (54,818)$     573,994$       55,500$         -$               -$                   

Administration and Support
Computers, Equipment, 
Supplies 75,000$               30,000$              5,000$           25,000$       45,000$         -$               -$                   

Total 8,334,375$          3,591,263$         3,488,757$    102,506$     3,373,318$    816,762$       1,084,400$    387,900$           

To balance Year 1 Expenditures, the following reallocations were made: $235,600 was moved from GIS to Salaries; $75,145 was moved from GIS to Stakeholder Participation; and $20,000 was moved from 
Policy Research to Stipends.

(Reallocations made between line items indicated in footnote)
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